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On May 10, 2006, during the FY 2006-07 Proposed Budget Public Hearing, on motion of
Supervisor Molina, the Board instructed the Chief Probation Officer along with the Chief
Administrative Officer (CAO) and the Auditor-Controller (A-C), to provide the Board with
quarterly status reports on the following:

1) The implementation of the management and program audits conducted by
Thompson, Cobb, Bazilio and Associates (TCBA) and the Child Welfare League of
America (CWLA);

2) The reorganization of the Probation Department; and

3) The Probation Department's plans to institutionalize change in the
Department, such as formalized investigations of staff; implementation of corrective
actions; and training of new and existing staff.

Our Third Quarterly Status Report was submitted to your Board on February 9, 2007. This
is our Fourth Quarterly Status Report covering February through April 2007. During the
Fourth Quarter, the number of recommendations implemented increased from 33 to 45
equating to 47% of 95 recommendations being tracked, while 35 other recommendations
(37%) are partially implemented. Consequently, there are only 15 recommendations (16%)
that Probation has not implemented, one of which is contingent on available resources.

Rebuild Lives and Provide for Healthier and Safer Communities
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BACKGROUND

In September 2004, the Board directed the A-C to initiate a management and program
audit of the Probation Department. On December 6, 2005, TCBA and CWLA issued their
audit reports that collectively contained 100 recommendations. As indicated in our First
Quarterly Report, the Probation Department determined, with TRC's concurrence, that five
recommendations contained in the two audit reports were "no longer applicable."
Consequently, TRC is tracking the implementation status for 95 of the 100
recommendations that are being tracked.

The TCBA management audit recommendations focused on six areas: 1) strategic
planning; 2) linking strategies to operations; 3) organizational structure and leadership; 4)
automated systems and technology; 5) personnel management; and 6) other audit areas.
The CWLA program audit recommendations focused on four areas relative to the
Probation Department's programs to determine their efficiency and effectiveness: 1)
program planning and implementation; 2) best practices and benchmarking; 3)
performance measurement; and 4) work processes. A general summary of the
implementation status of the audit recommendations is provided in Attachment I.

Representatives from the A-C and the Probation Department continue to work with The
Resources Company (TRC), a consulting team hired by the A-C in May 2006, to assist the
Probation Department in effectively implementing the TCBA and CWLA recommendations.
TRC has conducted a thorough review of all recommendations and determined their
current status as "Implemented," "Partially Implemented," "Not Implemented" and "Funding
Requested."

I.AUDIT RECOMMENDA TIONS IMPLEMENT A TION STA TUS OVERVIEW

As indicated on Attachment I, of the 95 applicable TCBA and CWLA audit
recommendations:

• 45 (47%) have been fully implemented by the Department as confirmed by TRC;
• 35 (37%) are in progress or are partially implemented; and
• 15 (16%) are not yet implemented.

Probation plans to finish implementing 30 of the outstanding recommendations by June
2007 and 17 of the remaining 20 recommendations by June 2008. A detailed listing of the
recommendations' implementation status and projected implementation schedule by audit
category is provided in Attachment II.

U PROBATIONDEPARTMENTREORGANaATION

The Probation Department's FY 2006-07 revised Unmet Needs of $116.3 million included
$26.2 million and 253 positions necessary to proceed with a significant management
restructure primarily aimed at:
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• Addressing the span of supervision problem and the "flatness" of the organization;

• Appropriately handling the many operational responsibilities for effective strategic
planning and management and enabling addressing long-term issues;

• Providing the necessary leadership to better prepare the Department for the
future; and

• Enhancing communication internally and externally, including all key stakeholders.

In addition to the recently approved funding as cited in previous quarterly reports, on
February 13, 2007, your Board appropriated $2.1 million to partially fund the annual cost of
95 positions for the juvenile halls to achieve compliance in several areas of the
Department of Justice (DOJ) Settlement Agreement. Additionally, on February 13, 2007,
your Board appropriated $2.2 million to partially fund the added cost of 102 additional
positions for juvenile camps to implement a 1:10 staff-to-minor ratio at 14 camps in support
of camp redesign and to ensure the physical and emotional safety of youth and staff.

On March 13, 2007, your Board appropriated $1.7 million to partially fund the annual cost
of 90 positions necessary to:

• Provide greater management resources for more efficient direction and oversight
of juvenile halls and camps;

• Improve sanitary conditions and meet mandated personnel hygiene requirements
at the juvenile halls and camps;

• Establish a Manual Development Section to continuously update Departmental
manuals and prepare Departmental notices and directives more effectively; and

• Increase staffing for human resources, contract services, and information systems
to support the growth in workload associated with the increase in personnel,
contracts, and information systems needed to support juvenile probation
operations and reporting.

As a result of obtaining approval of the preceding positions and any additional positions,
the Department's operations are anticipated to significantly improve and to address the
longstanding span of control and the other issues identified.

III. PLANS TO INSTITUTIONALIZE DEPARTMENTAL CHANGE

As part of institutionalizing departmental change, the Probation Department remains
committed to continuing its efforts to establish a Department Training & Learning
Development Services Division that will provide nearly all of the operational training
needed by line staff, supervisors and managers. The First Quarter Report listed the
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following four elements of the Department's plans to establish a Training Division. A
current status for each part is also provided.

• The Department is working with the Sheriff's Department staff to assist with
evaluating and redesigning Probation's training curriculum for all entry-level
line staff as well as the curriculum used to train existing Probation
personnel working in thejuvenile halls and camps.

The Department continues to utilize a loaned Lieutenant from the Sheriff's
Department on loan to assist with evaluating and redesigning Probation's training
curriculum for all entry-level line staff. To date, the Department has redesigned
the training curricula for three different groups of Probation staff:

~ Entry-Level Staff: A restructuring of the entry-level academy training to
address operational procedures as well as an updated curriculum to include
Department of Justice (DOJ) mandated courses. The restructured academy
is six weeks in length and includes one week of POST 832 PC training. The
Department's initial academy class under the new training model began on
January 15, 2007 with 50 recruits, 45 of which graduated on February 16th.

The second academ¥ class began on March 5th with 39 recruits, 36 of which
graduated on April 6 h. The third class started on April 23rd with 30 recruits,
which are scheduled to graduate on May 25th.

~ Juvenile Hall Staff: A seven-week Detention Services Bureau Standardized
Training Program for entry-level personnel that will work in one of the three
juvenile halls after they have completed the Basic Core Academy training.
The program was implemented in September 2006, and 133 personnel out of
135 (99%) in 8 classes have completed the training program to date.

~ Juvenile Camp Staff: A 4-week Residential Treatment Services Bureau
(RTSB) academy has been established for staff going to work in any of the
18 camps. The Department began its first academy class of 23 staff on
December 11, 2006 and graduated them on January 5, 2007. The second
academy class of 23 staff began on January 22nd, and 21 graduated on
February 16th.

• Probation and TRC are working together to develop an action plan to
establish an in-house training academy.

The Probation Department is one of eight County Departments that is
implementing the Saba Learning Management System (LMS). The Saba LMS will
enable the Department to:
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1. Manage training academies, events, programs, records and certifications.
This essentially replaces the 20-year old Registrar system currently used by
the Department.

2. Manage the content of training curricula and programs. The system enables
users to index and cross-reference training contents.

3. Help manage career development by identifying and providing training in key
competencies needed for staff to be effective in their jobs and to qualify for
promotions and special assignments.

TRC consultants developed the initial action plan to implement the Saba LMS
within the Probation Department and will continue to provide technical
assistance to the Department's Saba LMS Project Team. Probation has since
assigned a project leader who is working closely with County Department of
Human Resources (DHR) and Internal Services Department (ISO) to configure
the Saba LMS to meet the Department's needs. The system is scheduled for
implementation around the beginning of the next fiscal year.

• Probation and TRC are working together to assess the Department's
operations-related training courses as to (a) how well the curriculum aligns
with evidence-based practices and principles (ESP) and (b) what curriculum
additions, changes and deletions are needed to do so.

The Resources Company developed the following 56-hour EBP curriculum
consisting of six modules for all camp staff to complete in Calendar Year 2007:

ESP Curriculum Emphasis of the CurriculumHours

1a. ESP Principles

8 ESP principles established by National Institute of Corrections4

1b. Core Correctional Practices

Effective use of authority, appropriate modeling/ and20
reinforcement, problem solving, and quality of interpersonal relationships2a. Motivational Interviewing

Effective communication with juvenile delinquents16

2b. Effective Case Management

Case planning, referral tracking, treatment completion8

2c. Aftercare PlanninglTransition

Case planning, systems navigation to ESP4
interventions/services in the community2d. Relapse Prevention

Signs and strategies for avoiding relapse4
Total Hours

56

From April 9th to the 13th TRC consultants trained 20 Residential Treatment
Services Bureau (RTSB) and 6 Program Evaluation Office (PEO) staff in EBP
Principles and Core Correctional Practices (CCP), which will enable staff to relate
to camp youth more effectively. Through more effective use of authority,
appropriate modeling/and positive reinforcement, problem solving, and quality of
interpersonal relationships. During April 16-20, TRC consultants trained RTSB
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and PEO staff in Motivational Interviewing (MI), which should result in more
accurate assessments and case plans, both upon their arrival and prior to their
discharge from camp.

From April 30th to May 4th TRC consultants trained a 37-person Challenger relief
crew in EBP, CCP and MI. The Challenger relief crew will be used to spell camp
staff from the four open Challenger camps when those staff, in turn, attend EBP,
CCP and MI training.

In addition, RTSB is preparing to implement the following 40-hour EBP curriculum
for all camp supervisors to complete in Calendar Year 2007.

ESP Curriculum Emphasis of the CurriculumHours

1c. Supervisor coaching & QA

Coaching camp supervisors in how to implement the EBP8
training - EBP and CCP

principles/CCP staff skills and to establish ongoing quality
control over implementation through regular supervision2e. Supervisor coaching & QA

Coaching camp supervisors in how to implement the Mil8
training - Mil ECM

ECM I aftercare planning staff skills and to establish ongoing
quality control over implementation through regularsupervision3. ASSISST

Teaching camp supervisors about on-the-spot interventions24
that supervisors, in turn, can teach camp staff to identify and model pro-social thinking and behavior by camp minorsTotal Hours

40

RTSB trainers and TRC consultants will train the initial class of camp supervisors
over a 2 to 3-month period beginning this summer.

Finally, TRC consultants are preparing an 8-hour training course on EBP
Principles and Core Correctional Practices for training anyone that comes in
contact with camp minors other than camp DPOs, SDPOs, and Mental Health
small group facilitators to complete. This would include night staff, kitchen and
laundry workers, maintenance staff, LACOE teachers, and CBO volunteers
working in camp.

• As part of the FY 2006-07budget process, the Department received Board
approval for 30 additional positions to provide training and is working
towards filling the positions.

The Department has filled 7 positions and has posted 8 vacancies, which the Staff
Training Office expects to fill by June 30,2007.
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IV. STATUSOF PRIORQUARTERGOALS

In the prior quarterly report, the following eight goals were identified for completion during
this Fourth Quarter. A brief description of their status is provided.

1. Completing development/approval of the ESP Comprehensive Action Plan.
(Completed)

The Resources Company has developed an overall EBP Comprehensive Action
Plan that is now being partially implemented through EBP training and initial
fidelity assessments at the Phase 1 camps (6 Challenger camps and Scotti
Scudder camps). This initial roll-out will be completed in June 2007.
Implementation will continue through the remaining 14 months of the TRC
contract and beyond.

This EPB Comprehensive Action Plan actually consists of six action plans and
addresses 64 (67%) of the 95 audit recommendations to be implemented by the
Department.

2. Offering to provide training to Superior Court judges, criminal justice
system officials, and other external stakeholders of the Department in ESP
principles, what works and what doesn't work. (Ongoing)

The Resources Company has trained all Juvenile Court delinquency judges and
commissioners on ESP principles and their implications for (a) the Juvenile Court
and (b) Camp Redesign. The Department will offer such EBP training for Superior
Court judges later this calendar year.

3. Refining Camp Redesign and the Camp Community Transition Program
(CCTP) strategies, interventions and services in accordance with ESP
principles. (Ongoing)

RTSB management and staff have completed action planning for Phase 1
implementation of Camp Redesign, which involves:

>- Establishing a new Camp Assessment Unit to be located at the Barry J.
Nidorf Juvenile Hall, where staff will (a) complete as-needed LARRC
assessments, (b) provide trailer assessments to further diagnose mental
health and educational needs and responsivity factors, as appropriate, and
(c) act as a "gatekeeper" to ensure that only appropriate juveniles are sent to
camp.

>- Establishing an EBP program specifically designed for girls ages 13 to 18 at
Camp Joseph Scott and Camp Kenyon Scudder (reopened on January 21
after a 10-month renovation).
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~ Implementing a $1.5 million Mentally III Offender Crime Reduction (MIOCR)
grant at Camp Glenn Rockey, which will be a third camp location to provide
mental health supportive services and administration of psychotropic
medication to juveniles.

~ Reprogramming the Challenger Memorial Youth Center camps to
(a) separate juveniles by risk levels and (b) provide various types of EBP
interventions to address criminogenic needs and responsivity factors.

The Department submitted its Second Camp Redesign Quarterly Report to your
Board on March 23,2007.

4. Implementing adult probationer assessment tool and case plan in the
Harbor field office. (Ongoing)

The Department has decided not to utilize the Level of Service Inventory 
Revised: Screening Version (LSI-R:SV) adult screening tool. Instead, the
Department, with technical assistance from TRC consultants, is validating and
norming its existing adult screening tool to be used in all 19 adult probation
offices.

Once validation of the adult screening tool is completed, the Department will
conduct a 60 to 90-day pilot project to implement the Level of Service/Case
Management Inventory (LS/CMI) adult risk/needs assessment instrument and
automated case plan in the Long Beach office beginning in June 2007.

This adult screening tool is necessary to avoid the additional workload that would
result from applying the adult risk/needs assessment instrument to all adults,
including the low-risk adults that do not need such an assessment if they are
going to be placed on banked caseloads.

5. Implementing the Saba Learning Management System within the
Department's new Training & Learning Development Services Division.
(Ongoing)

The Department began its implementation of the Saba LMS by participating in
DHR's January 16 kick-off meeting of Phase II departments. The Department
expects to complete initial implementation around the beginning of FY 2007-08.

6. Developing an executive-level Performance Measurement and Reporting
System for tracking and reporting client outcomes and performance
indicators. (Ongoing)
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The Department is working with the Chief Information Officer (CIO) to utilize the
County-licensed Cog nos software to develop a dashboard reporting system
comparable to the one recently piloted by the Department of Children & Family
Services (DCFS). The Department is currently working with the Internal Services
Department (ISO) to develop a pilot version of a dashboard reporting system by
June 1st. The system will subsequently be expanded to support Performance
Counts! and ESP implementation as the Department anticipates bringing its new
Probation Case Management System (PCMS) on-line by mid-September 2007.

7. Providing an update on the outcome from the November 9, 2006 Community
Corrections Collaboration Conference. (Ongoing)

There were 323 people that participated in the conference and represented 12
County departments including the Probation Department, 5 other State and local
agencies, and 52 community-based organizations (CSOs). During the third
quarter, the Probation Department significantly increased its collaboration with key
partners serving children and families in Los Angeles County:

~ Department of Mental Health (DMH) - Probation is working very closely
with DMH in Camp Redesign, including all four elements of Phase 1
implementation described on pages 7-8.

~ Department of Children & Family Services (DCFS) - Probation is
continuing to work very closely with the Juvenile Court and DCFS on (a) the
AS 129 process to better serve dual supervision youth, and (b) the Title IV-E
Waiver in order to increase the resources available for community
placements as alternatives to detention in juvenile halls and camps, and to
increase ESP interventions/services in the community.

~ Los Angeles County Office of Education (LACOE) - The Probation
Department is proactively working to have LACOE become a more active
partner in its Camp Redesign through the following efforts:

a. 5th Hour of the School Day - The Los Angeles County Code currently
mandates 300 minutes of LACOE education per weekday, while State law
only requires 240 minutes per day. As the Probation Department shifts
from a detention approach to a treatment approach to serving juveniles in
camp, the Department needs to find creative ways to utilize the 300
minutes to accomplish both educational and treatment objectives for each
juvenile in camp. Probation wants camp minors to receive up to 2 hours
per day of ESP interventions designed to address their criminogenic
needs. Accordingly, Probation wants to utilize the fifth period of the day
for multiple purposes, including (a) implementing 38 modules of LEAPS
curriculum that LACOE initiated, (b) conducting "large muscle" activity for
all camp minors under the joint supervision of LACOE and Probation staff,
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and (c) conducting small group cognitive restructuring and cognitive
behavioral skills training sessions facilitated by Probation and Mental
Health staff. To accomplish such programming dosages within
reasonable periods of time, RTSB needs to be able to utilize that fifth
period for any or all of the above purposes.

b. Mandatory ESP Training - The Probation Department wants all LACOE
teachers, assistant principals and principals to attend the 24-hour training
on EBP Principles and Core Correctional Practices (page 5) or, at least,
the 8-hour version (page 6).

c. Camp Assessment Unit (CAU) - The Probation Department opened its
Camp Assessment Unit at the Barry J. Nidorf Juvenile Hall in mid-April
2007. The CAU is comprised of six Probation staff and two DMH staff.
The Probation Department needs to have LACOE assign up to two full-time
equivalents (FTE) staff person to the CAU to conduct psychoeducational
assessments of juveniles that may have learning disabilities and/or special
education needs. Probation also needs a LACOE commitment to provide
additional staff resources for timely development of individual learning
plans (ILPs) or individual educational plans (IEPs) for juveniles determined
to have learning disabilities or special education needs.

d. LEAPS Curriculum - A year ago, LACOE initiated the acquisition of the
LEAPS curriculum to be taught in camps. Probation consultants reviewed
the LEAPS curriculum (109 modules) and recommended focusing on 38
modules that most closely relate to criminogenic needs. In March 2007,
RTSB staff began teaching LEAPS modules after school, while LACOE
teachers have not yet begun teaching any of the LEAPS curriculums during
the 5-hour school day. LACOE needs to agree to (a) focus on the 38
LEAPS modules recommended by Probation consultants, (b) utilize the fifth
hour of the school day to teach LEAPS modules, and (c) have LACOE
teachers trained in small group facilitation techniques if needed to deliver
the LEAPS curriculum.

e. Multidisciplinary Teams (MDTs) in Camps - The Probation Department
is establishing the use of multidisciplinary teams to improve the
professional delivery of cognitive-behavioral, behavioral, and other EBP
interventions to be provided in camps. Probation wants to extend the
MDT concept to the delivery of educational services in camps; these
include:

Classroom instruction (e.g., LEAPS 38 modules)

Assisting youth with homework during and after class

Tutoring and mentoring camp youth after class.
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The California Department of Education provides after school funding for
the ihand 8th hour for tutoring, sports, and other activities.

a. AS 825 Camp to Community Transition - In 2005, the California
Legislature passed AB 825, a bill that provides funding to support a camp
to-community transition of educational services. Probation needs LACOE
to implement AB 825 in concert with Probation's Camp to Community
Transition Program (CCTP) as it is being refined as part of the
Department's implementation of evidence-based practices.

» Community-based organizations. The Department is currently working on
development of strategies to train CBOs in EBP to increase their capacities
to provide EBP interventions/ services in the community, and to establish
performance-based contracting for such EBP interventions/services.

8. Continuing to implement as many audit recommendations as fiscally and
operationally feasible. (Ongoing)

The Department implemented 9 additional audit recommendations in the fourth
quarter.

v. FIFTH QUARTER GOALS

Over the next quarter, May through July 2007, the Department anticipates:

• Completing the initial EBP training of staff in the Camp Redesign Phase 1 camps
and beginning such training of the Phase 2 camp staff.

• Completing the initial training of 32 Probation and Mental Health camp staff as
small group facilitators for two EBP interventions: (a) Thinking for a Change for
Challenger camps or (b) Moving On for Girls for Scott/Scudder camps.

• Refining the continuum of EBP interventions/services that begin in camp and that
need to continue in the community after juveniles are released from camp.

• Beginning fidelity assessments in the eight Camp Redesign Phase 1 camps on (a)
application of the EBP / CCP / MI training, (b) small group facilitation of Thinking
for a Change and Moving On for Girls interventions, and (c) implementation of the
new RTSB behavior management system to be used in all 18 camps.

• Validating the Department adult screening tool and piloting implementation of the
LS/CMI adult risk/needs assessment instrument and automated case plan.

• Working with the Antelope Valley Parole Task Force to develop strategies and
resources for providing EBP programs and services to juvenile and adult
probationers in and around the cities of Lancaster and Palmdale.
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• Beginning a strategic planning process to develop strategies and action plans to
continue and sustain implementation of evidence-base practices after The
Resources Company has completed its consulting contract in June 2008. The
planning process is expected to address strategic issues, such as:

~ Improving educational services to youth in juvenile halls and camps

~ Reconfiguring juvenile camps to provide dormitory, classroom, intervention
and other space that is consistent with evidence-based practices

~ Accepting Division of Juvenile Justice (DJJ) level 4-7 juveniles ordered to the
Department's juvenile camps instead of State facilities

~ Expanding the resources for, and availability of, community-based EBP
services to both juvenile and adult probationers

~ Defining, enhancing and communicating Probation's role in reforming the
juvenile justice system in Los Angeles County.

The Probation Department and TRC believe that significant progress was made over the
first four quarters, and that substantial progress can be further achieved with additional
resources allocated to this endeavor. Both the Auditor-Controller's Office and the Chief
Administrative Office have reviewed and concur with this report.

Please contact us if you have any questions or if additional information is necessary or
your staff may contact David M. Davies, Chief Deputy, Probation at (562) 940-2511, or
Don Chadwick, Chief, Countywide Contract Monitoring Division at (626) 293-1102.

RBT/JTM:dn

Attachments (2)

c: David E. Janssen, Chief Administrative Officer
Sachi A. Hamai, Executive Officer, Board of Supervisors
Michael J. Henry, Director of Personnel
Public Information Office
Audit Committee
Justice Deputies



ATTACHMENT I

LOS ANGELES COUNTY PROBATION DEPARTMENT
MANAGEMENT & PROGRAM AUDIT RECOMMENDATIONS

SUMMARY IMPLEMENTATION STATUS
(BY AGENCY, BY AUDIT CATEGORY)

AS OF APRIL 30, 2007

Audit Category
Implemented

PartiallyNotFunding
Total *Implemented ImplementedRequested

TCBA Management Audit Strategic planning

21 3 6

Linking strategy to operations

34 1 8

Organizational structure and leadership

61 7

Automated systems and technology

32 3 8

Personnel management

121114

Other audit areas

3 3

Subtotal - TCBA Management Audit

298 8146
CWLA Program Audit Program planning and implementation

28 4 14

Best practices and benchmarking

65 11

Performance measurement

14 5

Work processes

710 2 19

Subtotal - CWLA Program Audit

1627 6049

Total
4535 14195

Percentage

47%37%15%1%100%

Source: The Resources Company (Auditor-Controller Work Order No. 7-38).

* Excludes five recommendations (TCBA 19, 23, 26, 38 and CWLA 47) that are not applicable, as determined by Probation with TRC's concurrence,
and as referenced in the First Quarter Status Report dated August 17, 2006.



LOS ANGELES COUNTY PROBATION DEPARTMENT
MANAGEMENT & PROGRAM AUDIT RECOMMENDATIONS IMPLEMENTATION STATUS

AS OF APRIL 30, 2007

ATTACHMENT II

PartiallyNotFundingEstimated

No.

Audit Cateaorv I RecommendationImplementedImplementedImplementedReauestedCompletion

Strategic Planning TCBA 1

Strategic goal development ./

TCBA 2

Annual strategic map goals
./

Dec. 2007

TCBA 3

Issue-focused working groups ./

TCBA 4

Comprehensive strategic planning approach ./
Sep.2007

TCBA 5

New strategic initiatives
./

Sep.2007

TCBA 6

Strategic management / QA function ./Dec. 2007

Linking Strategy to Operations TCBA 7

Linkage of strategic initiatives to operations ./Dec. 2007

TCBA 8

Strategic initiatives tracking system ./

TCBA 9

Cross-bureau planning and coordination./

TCBA10

Staff training in strategic plan./perf. measure. ./
Sep.2007

TCBA 11

Hierarchy of performance indicators ./Jun. 2007

TCBA12

Clear/concise performance reports ./Dec. 2007

TCBA13

Development of performance indicators ./Jun ..2007

TCBA14

Customer satisfaction evaluation/strategies./

Organizational Structure & LeadershipTCBA15

Training in strategic planning, performance ./
Sep.2007

measurement, and outcome measurement TCBA16

Diversification of management team ./

TCBA17

Reorganize Probation Department ./

TCBA18

Combining of internal investigative functions./

TCBA 20

Open organization culture
./

TCBA 21

HQ manager involvement in service delivery./

TCBA 22

Linkages to stakeholder organization ./

Source: The Resources Company (Auditor-Controller Work Order No. 7-38).
1



LOS ANGELES COUNTY PROBATION DEPARTMENT
MANAGEMENT & PROGRAM AUDIT RECOMMENDATIONS IMPLEMENTATION STATUS

AS OF APRIL 30, 2007

ATTACHMENT II

Partially
NotFundingEstimated

No.
Audit Category I RecommendationImplementedImplementedImplementedRequestedCompletion

Automated Systems & Technology TCBA 24

Use of data warehousing and geographic ./Jun. 2008

information systems TCBA 24a

Funding of E-Learning program ./
Jun. 2008

TCBA 25

IT equipment replacement schedule ./

TCBA 25a

Overall assessment of Info. Systems Office;./
IT Infrastructure Library adoption

./Jun. 2007

TCBA 27-1

Hiring of Information Security Officer ./
TCBA 27-2

Development of data security plans ./

TCBA 28-1

Interactive voice response -ISO help desk ./
Jun. 2008

TCBA 28-2
Interactive voice response - field offices ./

Jun. 2008

TCBA 29

Use of PEDMS imaging software ./
Jun. 2008

TCBA 30

Formulation of IT communications plan./

Personnel Management TCBA 32

Consolidatied recruitment & hiring; targeted ./Dec.2007

regional recruitment; recruitment budget unit TCBA 33

Open competitive recuitment ./

TCBA 35

Expanded criminal history checks, credit./
history checks, drug testing, and polygraph examinations of employement candidatesTCBA 36

Field investigation and information ./
verification of employee backgrounds TCBA 37

Professional Standards Unit consolidation./
and reporting directly to CPO TCBA 39

Compliance with core training requirements./

TCBA 40

Agency-wide training system ./

Source: The Resources Company (Auditor-Controller Work Order No. 7-38).

2



LOS ANGELES COUNTY PROBATION DEPARTMENT
MANAGEMENT & PROGRAM AUDIT RECOMMENDATIONS IMPLEMENTATION STATUS
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ATTACHMENT II

Partially
NotFundingEstimated

No.
Audit Category I RecommendationImplementedImplementedImplementedRequestedCompletion

Personnel Management TCBA 41

Employee morale improvement ./

TCBA 42

Management-staff communication tools./

TCBA 43

Completion of employee evaluations ./

TCBA 44

Personnel management systems review;./
personnel evaluation process recommen- dations to Executive Leadership TeamTCBA 45

Appraisals of promotability process ./

TCBA 46

Employee turnover analysis ./

TCBA 47

Department succession plan; administrative ./To Be
intern program

Determined

Other Audit Areas TCBA 59

Injury and illness prevention program ./

TCBA 60

Grants admininstration policies/procedures./

TCBA 61-1

Public Information function to CPO office./
TCBA 61-2

Resources for PIa function ./

Program Planningllmplementation CWLA 1

Comprehensive action plan for EBP ./

CWLA 2

Regular stakeholder feedback ./

CWLA 3

Evaluation of existing program and new ./Jun. 2008
initiatives

CWLA 4-1

Update of the Juvenile Manual ./
CWLA 4-2

Publishing of Juvenile Manual on-line ./Jun. 2007

CWLA 5

Standard risk/needs assessment tool and ./Jun. 2007
responsivity tools

Source: The Resources Company (Auditor-Controller Walk Order No. 7-38).

3



LOS ANGELES COUNTY PROBATION DEPARTMENT
MANAGEMENT & PROGRAM AUDIT RECOMMENDATIONS IMPLEMENTATION STATUS
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Partially
NotFundingEstimated

No.
Audit Category / RecommendationImplementedImplementedImplementedRequestedCompletion

Program Planning/Implementation CWLA 6

Referral of clients for services policy; ./Jun. 2007
criminogenic needs assessment tool

CWLA 7

Risk reduction case management strategies ./Jun. 2007

CWLA 8
Court reports training / quality assurance ./Jun. 2007

CWLA 9

Workload measures for caseload evaluation ./Jun. 2007

CWLA 10
Analysis of caseload sizes; publication of ./Jun. 2007

caseload requirements and measures of complianceCWLA 11

Set up case management database ./Jun. 2007

CWLA 12-1

Electronic database of CBO resources ./Jun. 2007
CWLA 12-2

Track utilization of CBOs ./Jun. 2007
CWLA 12-3

Identify gaps in services/resources ./
Jun. 2007

CWLA 13

Criteria for utilization of CBOs ./Jun. 2007

CWLA 14
Collaboration with CBOs in geographic areas ./June 2008

Best Practices and Benchmarking CWLA 15

Delinquency prevention / intervention ./

CWLA 16

Systematic program evaluation ./Jun. 2008

CWLA 17
Staff development regarding EBP planning ./Jun. 2007

and contracting
CWLA 18

Action plan for EBP ./

CWLA 19

Coordination with CBOs in geographc areas ./Jun. 2007

CWLA 20
Additional program slots - FFT, MST and ./Jun. 2008

MTFC interventions

Source: The Resources Company (Auditor-Controller Work Order No. 7-38).
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LOS ANGELES COUNTY PROBATION DEPARTMENT
MANAGEMENT & PROGRAM AUDIT RECOMMENDATIONS IMPLEMENTATION STATUS

AS OF APRil 30, 2007

ATTACHMENT II

Partially
NotFundingEstimated

No.
Audit Category I RecommendationImplementedImplementedImplementedRequestedCompletion

Best Practices and Benchmarking CWLA 21

Evaluation of departmental programs .{'

CWLA 22

Staff training on EBPs .{'

CWLA 23

Comprehensive examination of the camps.{'

programs CWLA 24
Comprehensive examination of camps .{'

outcomes; database of new screening informationCWLA 25

Non-residential, community-based services .{'Jun. 2007

Performance Measurement CWLA 26

Consensus on client outcomes .{'Jun. 2007

CWLA 27

Categories of client outcomes .{'Jun. 2007

CWLA 28

Outcome measurement/reporting system .{'Jun. 2007

CWLA 29

Collaboration with group home .{'

pro viders/CB Os CWLA 30

Contracting for client outcomes .{'Jun. 2008

Intra-linter-Agency Work Processes CWLA 31

Adoption of APPFS performance standards.{'

CWLA 32

EBP measurement/reporting systems .{'Jun. 2007

CWLA 33

Mgmt. report sharing with other departments .{'Jun. 2007

CWLA 34

Action plan to implement EBPs .{'

CWLA 35

Use of LAARC to assess risk/needs; .{'Jun. 2007

support/services for desired outcomes CWLA 36

LAARC as an assessment tool .{'Jun. 2007

CWLA 37

PO assignment to geographic areas; .{'Jun. 2008
coordination with CBOs

Source: The Resources Company (Auditor-Controller Walk Order No. 7-38).

5



LOS ANGELES COUNTY PROBATION DEPARTMENT
MANAGEMENT & PROGRAM AUDIT RECOMMENDATIONS IMPLEMENTATION STATUS

AS OF APRIL 30,2007

ATTACHMENT II

Partially
NotFundingEstimated

No.
Audit Category I RecommendationImplementedImplementedImplementedRequestedCompletion

Intra-linter-Agency Work Processes CWLA 38

Examination of case transition/transfer points./

CWLA 39

Timely orientation of minors ./

CWLA 40

Review assessment/placement process ./
Jun. 2007

CWLA 41

Forums with community-based organizations./

CWLA 42

Evaluation of DCFS GH contracts ./

CWLA 43

Evaluation design and data collection system ./Jun ..2007

CWLA 44

DCFS improvements to 241.1 process ./
Jun. 2007

CWLA 45

Participation in Wraparound services ./Jun. 2007

CWLA 46

Protocol for dual status designation ./Jun. 2007

CWLA 48

Continuity of treatment services with ./Jun. 2007

methods to address interruptions CWLA 49

Juvenile manipulation of medications; ./
ilmplications for camp services CWLA 50

Identification of gaps in MH services ./Jun. 2007

Source: The Resources Company (Auditor-Controller Wolk Order No. 7-38).
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